

**Government of Andhra Pradesh
Water Resources Department**

From
Sri Dr. P. S. Raghavaiah., IFS,
State Project Director, APIIATP,
O/o Commissioner, CADA,
3rd floor, Vyshya Bhavan,
Namboori Gopala Rao Street,
Hanuman Pet,
Vijayawada-520003.

To
The Chief Engineer,
Minor Irrigation,
2nd floor, Vyshya Bhavan,
Hanumanpet, Vijayawada.

Lr.No. , Com/CAD/APIIATP/DEE(T)/AEE(T1)

Dt:17. 04.2018.

Sir,

Sub: WRD – APIIATP – Review of APIIATP with PMU by Commissioner, CADA on 10-04-2018
- communicated - Reg.

Ref: 1. G.O. Rt. No: 386 Water Resources (MIG) Department, Dt: 17.07.2017.
2. T.O. Lr. No.Com/CAD/APIIATP/DEE(T)/AEE(T1), Dt: 28.07.2017.
3. Minutes of the 2nd TAC Meeting Dt: 17.04.2018.


The Secretary & Commissioner, CADA has reviewed the Project Preparatory activities under APIIATP with all the PMU staff and Experts component wise and issued certain instructions.

Minutes of review of APIIATP with PMU by Commissioner, CADA on 10.04.2018 are here with communicated for favour of information and further necessary action.

Encl: Copy of Review Note - 1 No.

Yours faithfully,
Sd/- 17.4.2018
SPD, APIIATP

Copy to PMU experts for favour of information and necessary action.

//T.C.F//

Dy. Executive Engineer(T), 17/4/18
APIIATP.
Ch. Jyoti

Review of APIIATP with PMU by Commissioner, CADA on 10-04-2018

The Secretary & Commissioner has reviewed the Project of Preparatory activities under APIIATP with all the PMU staff and Experts component wise and issued following instructions.


1. The DPRs for remaining MI Tanks covered in APIIATP are to be prepared for all the districts without waiting for a phased manner, duly centralizing the system of calling tenders for all the districts at chief Engineer, Minor irrigation level for following uniformity in the entire state (Action: CE, Minor)
2. The balance DPRs to be prepared for the MI tanks covered in the project and shall be cleared in the ensuing 3rd and 4th TAC meetings well before the calendar year duly fixing time frame for all the activities such as calling of tenders for preparation of DPRs dates of TAC meeting, calling of Tenders for civil works and grounding, probable completion etc., so as to achieve the benefits of the project early and to reduce the escalation of prices. (Action: CE, Minor)
3. Suggested to create whatsapp group of the project right from Chief Engineer to depute Executive Engineer level and PMU staff for monitoring the

project activities effectively and also suggested mapping of manpower up to Assistant Executive Engineer level. (Action: GIS & MIS Experts)

4. Suggested to prepare calendar of activities, PERT charts of the project with annual plan of activities indicating starting and ending activities. (Action: PMU expert)
5. Suggested to prepare slides of the various components of the PMU and experts not exceeding five slides for each component for review of the activities for next meeting to be held at the end of this month. (Action: PMU expert)
6. Automation to one tank system ~~with~~ on pilot basis to be taken-up by CE, Minor Irrigation. He shall present about the activity in the next meeting .

Sd/- 17.04.2018
Comm, CADA &
Secretary to Govt.

// T.C.F//


17/4/18
Deputy Executive Engineer (T)

APIIATP

