

Memo. No./APIIATP/MISC/ DEE-2/AEE-T4/2020

Dt:11 .09.2020

**Sub:** WRD –APIIATP Website –Component A2- Updation of data pertaining to Civil works in MIS-Reg.,

**Ref:** Memo. No./APIIATP/MISC/ DEE-2/AEE-T4/2020

Dt: 28.07.2020

\*\*\*\*

All the District Project Directors are requested to enter the details such as total ayacut, irrigated ayacut, gap ayacut for the corresponding seasons in the “Periodical irrigated ayacut for tanks report”.

The following observations are made while reviewing the data pertaining to Civil works entered in the MIS portal.

1. **Krishna District:-** No data corresponding to Milestones, Billing Details, expenditure incurred is entered for any of the works of Krishna District.
2. **Srikakulam District:-** Milestone details of works are not entered.
3. **Visakhapatnam District:-** Milestone details of works are not entered.
4. **Vizianagaram District:-** Milestone details of works are not entered.
5. **West Godavari District:-** Milestone details of works are not entered. The expenditure entered in the MIS is found to be Rs 2.466 Cr, against Rs 1.20 Cr submitted by the District Project Director in the progress of civil works proforma to this office.
6. **SRSP Nellore:-** The expenditure entered in the MIS is found to be Rs 16.45 Cr, against Rs 17.30 Cr submitted by the District Project Director in the progress of civil works to proforma to this office.

The District Project Directors are instructed to issue notices/instructions to the APD's as per agreement for the inaction in updating and uploading the information in MIS portal.

In this regard the undersigned is expressing much displeasure on this issue. Hence, all the District Project Directors are instructed to verify and ensure that all the updated details are updated in the MIS portal by 25<sup>th</sup> of this month positively by the concerned APD, MIS without further call from this office on the subject matter and regularly before 25<sup>th</sup> of every month.

Henceforth all the internal review meetings will be conducted based on the information in the MIS portal.

Further all the DPDs are requested to upload photographs of civil works execution at different stages covering all components of works using mobile app developed for APIIATP.

To

✓ All the DPDs, APIIATP

Sd/- 11.09.2020

State Project Director, APIIATP

//T.C.F//

3  
Deputy Executive Engineer (T)

APIIATP  
15/9/2020

Copy to The Chief Engineer/ Minor Irrigation for information and necessary action.

Copy to all Superintending Engineers, APIIATP for information and necessary action.